

SMITHVILLE SEWAGE PUMPING STATION UPGRADE AND FORCEMAIN REPLACEMENT

Sequencing of Forcemain Construction and Road Closures

Stage	Roadway	Location	Timing	Type
1	Young Street	Regional Road 14 (Thirty Road) to South Grimsby Road 6	May 2015	Closed. Property and Emergency Access Only.
2	South Grimsby Road 6	Young Street to Mud Street	Jun/Jul 2015	Closed, following Stage 1. Property and Emergency Access Only.
3	Young Street	Regional Road 14 (Thirty Road) to Industrial Park Drive	June 2015	Closed, following Stage 1. Property and Emergency Access Only.
4	Industrial Park Drive	Young Street to Spring Creek Road	Jun/Jul 2015	Closed, following Stage 3. Property and Emergency Access Only.
5	Industrial Park Drive	Spring Creek Road to Regional Road 20	Jul/Aug 2015	Lane Closure only, following Stage 4.
6	Regional Road 20 (St. Catharines Street)	Industrial Park Road to Dufferin Drive	Aug/Sept 2015	Lane Closure only, following Stage 5.
7	Park Road (Grimsby)	Mud Street to Regional Road 81 (Main Street)	Jul/Sept 2015	Closed, following Stage 2. Property and Emergency Access Only