

**SMITHVILLE SEWAGE PUMPING STATION  
CAPACITY UPGRADE AND FORCE MAIN REPLACEMENT  
IN THE TOWNSHIP OF WEST LINCOLN AND  
TOWN OF GRIMSBY**

**PROJECT 2013-T-126 (RN 13-26)**

**Project Description**

**Construction Operations in Progress (April to November)**

Niagara Region is undertaking upgrades to the Smithville Sewage Pumping Station. This includes replacement of 10.5 kms. of sewage forcemain in West Lincoln and Grimsby. Motorists and the general public are hereby advised that construction activity is currently in progress, and will be continuous until the end of November 2015, at the following locations:

- Regional Road 20 (St. Catharines Street), between Dufferin Avenue and Industrial Park Road;
- Industrial Park Road, between Regional Road 20 and Young Street;
- Young Street, between Industrial Park Road and South Grimsby Road 6;
- South Grimsby Road 6, between Young Street and Mud Street; and
- Park Road South, between Mud Street and Regional Road 81 (Main Street East)

Lane restrictions, lane closures, and road closures resulting in travel delays are expected and ongoing.

**Project Status**

The work that required the road closure on Industrial Park Road at the Canadian Pacific Railway (CPR) tracks has been delayed due to difficulty in verifying the location of a fibre optic communication utility in the railway corridor. The fibre optic utility was positively located on September 25<sup>th</sup>, 2015, and the work to install the forcemain is now proceeding as originally planned. It will be necessary to extend the road closure for up to an additional three (3) weeks. All underground work on Industrial Park Road and Regional Road 20 will be completed in this time frame. Final asphalt restoration will follow, and is expected to be completed by the end of November 2015.

Alternate routes around the construction zone will be posted and should be taken. Access to Village Square will be maintained from Regional Road 20 and Industrial Park Road at all times. Traffic control personnel will be on site to direct motorists safely in and out of the parking lot and work zones south of the CPR tracks. Your co-operation and patience during this period of inconvenience will be appreciated.

Periodic updates will be made available through Niagara Region's website ([www.niagararegion.ca](http://www.niagararegion.ca)), the Township of West Lincoln's website ([www.westlincoln.ca](http://www.westlincoln.ca)), and the Town of Grimsby's website ([www.grimsby.ca](http://www.grimsby.ca)).

**Project Contact**

- Ryan Boone, P. Eng. -- Project Coordinator for R.V. Anderson Associates Ltd. at 905-685-5049
- Gino Giancola, B.Sc., CET, PMP®, Project Manager for Niagara Region, at 905-685-4225 ext 3735.
- Niagara Region Dispatch at 905-684-3690